GES DISC

Aura Evolution Status

Aura Integration and Test Schedule

| Start | Finish | |
|------------|-----------|---|
| 2/15/2006 | 3/31/2006 | Aura S4PA Hardware design |
| 5/1/2006 | 5/19/2006 | Hardware procurement |
| 5/23/2006 | 6/30/2006 | Buy and ship hardware |
| 7/15/2006 | 8/23/2006 | Install and configure hardware |
| 8/5/2006 | 8/31/2006 | Integrate MLS S4PA interfaces (SIPS, SCF) |
| 9/5/2006 | 9/22/2006 | MLS S4PA end-to-end system testing |
| | 9/25/2006 | MLS S4PA Mini-MOSS Test Readiness Review |
| 9/26/2006 | 9/28/2006 | MLS S4PA Mini-MOSS Test |
| 9/18/2006 | 10/6/2006 | Integrate OMI S4PA interfaces (SIPS) |
| 10/10/2006 | 11/3/2006 | OMI S4PA End-to-end system testing |
| | 11/6/2006 | OMI S4PA Mini-MOSS Test Readiness Review |
| 11/7/2006 | 11/9/2006 | OMI S4PA Mini-MOSS Test |

Aura Integration and Test Schedule

| Start | Finish | |
|------------|------------|--|
| 11/13/2006 | 12/1/2006 | Integrate HIRDLS S4PA interfaces (SIPS, SCF) |
| 12/4/2006 | 12/22/2006 | HIRDLS S4PA end-to-end system testing |
| | 1/8/2007 | HIRDLS S4PA Mini-MOSS Test Readiness Review |
| 1/9/2007 | 1/11/2007 | HIRDLS S4PA Mini-MOSS Test |
| | | |
| 1/28/2007 | 2/9/2007 | Integrate SORCE S4PA interface (LASP) |
| 2/12/2007 | 2/23/2007 | SORCE S4PA system testing |
| | 2/26/2007 | SORCE S4PA interface Transition Readiness Review |
| | 2/27/2007 | SORCE S4PA End-to-end test |
| | | |

Aura Data Evolution

- Mini-MOSS Test for GMAO data flows to Aura SIPS successfully completed; GOLDS system is operational
- 3X rate targeted for Mini-MOSS test (1X forward, 2X reproc)
- Updated data documentation needed from science teams to populate GCMD DIFs (S4PA Collection level metadata)
- GES DISC populates GCMD
- NOSE not supported by ECHO/WIST (current EDG capability)
 - Different metadata required for ECHO/WIST

Aura Data Evolution

- Are Aura data publicly available upon archive at the GES DISC?
- If no then restricted data access must be thoroughly exercised in testing
- Dates for Aura reprocessing?
 - Please provide GES DISC with latest schedules

Aura Data Evolution

- Original Plan: DPREP output distributed from ECS until TADS transition in early 2007
- Update: Archive DPREP output on ACDISC (S4PA) with leapsec and utcpole files
- Data push from S4PA upon successful completion of Mini-MOSS; Higher level products to S4PA upon reproc

Other Items

- On-the-fly FTP Subsetting (HE5Subset) available in S4PA:
 - Spatial
 - Parameter
- Giovanni (online interactive visualization and exploration tool) available as well
 - OMI L2G (OMTO3G currently, others will be added as they are made public)
 - MLS L2 profiles (L3 when v2.2 comes out)
 - HIRDLS will be added when it is made public
 - TES could be added in as well